
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:02 PM
Run date

Time

Reviewer: Wilcox, Jason 22-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 206 Date: 02-Mar-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time:

Const Calendar Day: 540

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

For details of wind vortex generators see Thanh Le's diary.

Bid Item: 056 E-L11-ALB.05604-0120F4 E Line Lift 11 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DATHAN KAAIIronworker 2.50 0.00 0.00 2.50

FOR MATTHEW HOLTIronworker 2.50 0.00 0.00 2.50

JNM WALTER HERNANDEZ-ZELEDIronworker 2.50 0.00 0.00 2.50

JNM IGNACIO AGUILERAIronworker 2.50 0.00 0.00 2.50

Diary: Dispute

General Comments

ABF ironworkers worked 2.5 hours bolting L10E/L11E, then moved to L8W/L9W. For details of the work at
L8W/L9W see Thanh Le's diary.

056 E-L11-ALB.056

Bid Item: 056 E-L11-WEL.05604-0120F4 E Line Lift 11 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L08-ALB.05604-0120F4 W Line Lift 08 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DATHAN KAAIIronworker 5.50 2.00 0.00 7.50

FOR MATTHEW HOLTIronworker 5.50 2.00 0.00 7.50

JNM JOSE AMAYA-MESAIronworker 5.50 2.00 0.00 7.50

JNM IGNACIO AGUILERAIronworker 5.50 2.00 0.00 7.50

Diary: Dispute
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bradd, David Diary #: 206 Date: 02-Mar-2011 Wednesday

General Comments
The Holt crew finished the day achieving 3B phase in anticipation of hanging crossbeams 13 and 14 at the
end of the week.

056
W-L08-ALB.056

Bid Item: 102 0-000-000.10204-0120F4 WIND VORTEX GENERATOR PLATES

AMERICAN BRIDGE/FLUOR, A JV
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